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A“
R M R Remediation Services, LL C
protecting the environment

Rocky Flats Environmental Technology Site
PO Box 464

Golden Colorado 80402-0464

Phone (303) 966 2678

~"13) 966-8244
CORRES. CONTROL January 6, 1997 97-RF-00056
LTR NO.
Jerry Harden
OISt wTec  President,
NGEL. P United Steel Workers of Amenica, Local 8031
NOLEY M. Rocky Flats Environmental Technology Site
prilo Building TB90E
FRERCA Golden Colorado, 80402-0464
SWER A
LE, H i STATUS OF MOUND SITE REMOVAL PROJECT - WRS-001-97
’lz " The purpose of this correspondence is to provide you with a status of the Mound Site
M X Source Removal Project and copies of photographs taken during the creation and removal

of the Mound Site (1954 to 1970)

The Draft Proposed Action Memorandum for the Source Removal at the Mound Site, IHSS
113, was transmitted to the Reading Rooms on December 18, 1996 The 30-day Public
Comment Penod 1s scheduled to be complete by January 16, 1997 A copy of the Final
PAM can be provided upon request

Per the article in the plant newspaper, Environmental Restoration Is 1equesting assistance
in locating or contacting individuals who assisted with the oniginal cleanup of the Mound
Site iIn May 1970 Attached are three Mound Site photographs that may be helpful to you
and your staff The first photograph shows the initial placement of drums prior to burial
The second photograph shows the “Mound” of buried drums, and the third photograph
shows the removal of buned drums in May, 1970

Rocky Mountain Remediation Services proposes to use Local #8031 Union members from

SARES CONTAOY X | X the Transportation Department, Alpha Group, Radiological Operations, and Maintenance to

E%@ ) 1212 Bupport site setup, excavation, and site reclamation activites Union members will be
requested to attend weekly planning meetings during the preparation of field documents,

CLASSIFICATION such as the project specific health and safety plan and field implementation plan
NCIASSH&D Fieldwork 1s scheduled to start in February, 1997 with completion in August, 1997
NFIDENTAL
i If you have any questions, | can be contacted at extension 5790
THORIZED CLASSIFIER

SIGNATURE # Z

UMENT CLASSIFICATION ?‘,

EMEW WANER-PER——

ASSIFICATION OFFICE ayné Sproles

ercyTorFPceno  Project Manager
Rocky Mountain Remediation Services

TION (TEM STATUS

PEN CLOSED Enclosures
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